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Tamarind Hillsô Construction & General Update 
Phuket, THAILAND 

Date: 10th April 2010 
 
Ref: THUPD 100410 

 
Dear Sir/Madam, 
 
Please as always remember to visit our site offices 1

st
 for safety briefings/safety equipment issue 

whenever visiting the actual site. 
 
Please note that April 12-15

th
 is Thai New year (songkran). Large numbers of Thai People travel to 

their homes during this period and therefore from 10
th
 April to 19

th
 April there will be reduced 

workforce on site as sub contractors and main contractor staff take their vacations. If any customers 
are visiting during this period need assistance please contact service@tamarindhills.com to arrange 
visits etc. There is on site security during the period as well so limited access can be gained to the 
site. The main offices will be closed 12-15

th
 April, with limited opening/staffing during the other 

periods. 
 
The remaining activities upto completion and handover of Phase 1 are as follows: 
 
Lemongrass 1 
Fitting of Kitchens ï Machinery now delivered to site, 1

st
 kitchen to be installed on return from 

Songkran for sign off then remaining Kitchens will be fitted over remaining weeks April 1
st
 week 

May.  
Loose Furniture will be fitted to units throughout early May 
Hook Up of Water supply/ and full electric supply in Late May. 
Landscaping to commence in Early May 
Remaining pathways etc to commence Early May 
Handover process commence in Late May 
 
Lemongrass2 Blocks A&B 
 
Install Air Con systems ï late April 
Closing in of roof lines ï Late April 
Complete Internal glazing/door fitting/1

st
 decorations (all internals) Late April/1

st
 weeks May 

Install Kitchens end May/- Completed by Early June 
Install Loose furniture end May May/Early June 
Exterior decoration Throughout May/into Early June 
Install main Distribution Board late April 
Hook Up water/full power Late May 
Landscaping mid-end may 
Handover expected Mid June 
 
Lemongrass 2 Blocks C&D 
 
Exterior Decorations completed end April/1

st
 weeks May 

Commence fitting of Kitchens Early May-complete by end May 
Loose Furniture fitting commence 3

rd
 weeks May to complete by end May/1

st
 weeks June 

Hook Up water/full power Late May 
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Landscaping late May 
Handover process commence early June 
 
Others & Phase 2 
 
Rooftop pools and gardens and remaining Landscaping etc to be completed by end of June 
For Saffron/Clubhouse areas to commence Late May with recovery of land and groundworks 
Soft Opening of Hotel facility to commence circa October 10 
Club Facility Online end 2010/January 2011 
Saffron completed June 2011 
 
 
Construction Update 
Lemongrass 1 
 
Final Interior Decoration commencing 
 
We were expecting delivery of the machinery for this supplier by 050410, but it did not arrive until 
090410, the Kitchen company will commence works but we are slightly delayed by Songkran as 
well so this will be about 10 days behind our original plan in total, we will attempt to recover the 
shortfall during the fit out of the 54 units program as much as possible, but we had a demanding 
schedule so we do not expect to recover those 10 days in full. 
 
Interior and exterior touch up continues to completion, commenced on final coats of Handrails on 
common areas. 
 

 
View from Lemongrass 2 A&B to Lemongrass 1, machinery for Kitchen Supplier arrived on 
site. 
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Cleaning the pool tiles/sandstone/view of the side of Lemongrass 1 looking back from LG2 
 
 

 
Views of back of Lg 1 /entrance way into Lg 1 
 
 
 

 
Lg1 3A Master bedroom/ Walkway 2

nd
 floor Lg1 
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View of Lg 1 8B and 9B sala and pools looking across to the beach 
 
Lemongrass 2 (Blocks A&B) 
 
Work on Bathroom tiling(walls) is Completed 
 
Bathroom floor tile is completed. 
 
Floor tiling in units is completed 
 
Wooden flooring has been fitted 
 
Wardrobes are completed. 
 
Roofing tiling to walkway areas is completed 
 
Sanitary ware has been fitted 
 
Air con pipe work has been installed ready for ducting and air handling unit installation 
 
Air handling units into penthouse is completed 
 
False ceiling framework has been Completed 
 
Gypsum false ceiling has been installed 
 
Electrical cabling for lighting etc has been installed through the false ceiling 
 
Sanding of wooden floors Completed 
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Painting of roof tile area to darker chocolate colour is completed 
 
Sala Steelwork for 12C completed 
 
Tiling to Sala completed with edging mounts to be fitted 
 
Railings on terraces/walkways completed 
 
Electrical work in common area walkways is completed 
 
Tiling work for balconies (terracotta tile) completed 
 
Fitting of window frames is completed 
 
Work on Penthouse pools has commenced with sealing coats applied to concrete and tiling 90% 
Completed 
 
Shuttering for false ceiling on terrace areas Completed 
 
Closing in of common area walkway ceiling has been completed (where electrical cabling/conduit 
was installed) 
 
Frames for balcony dividers have been constructed ready for installation 
 
Door frames have been Completed 
 
Coving Completed 
 
Barge boards  fitted to B & C unit 
 
Frame for false ceiling completed 
 
Electrical wiring in units Completed 
 
Brick wall on 12C between master suite and Living area is completed ready for painting 
 
Glass for Windows/patio doors has been delivered ready for installation 
 
Skirting Board is completed 
 
Glazing has commenced to window frames about 70% completed 
 
Railings having primer/anti rust coats applied is completed 
 
Electrical lighting in interior completed. 
 
Electrical sockets and switches have been fitted 
 
Doors have commenced to be fitted about 75% Completed 
 
Beading around window frames and bathroom areas commenced installation and is abpot 755 
completed. 
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Rear of building Lemongrass 2 as of 260310 (railings have had anti rust applied) 

 
Internal Doors in Lg2 12C and Doorway from Master suite 12c towards living area 12C 


