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Dear Sir/Madam, 
 
Please as always remember to visit our site offices 1

st
 for safety briefings/safety equipment issue 

whenever visiting the actual site. 
 
Progress Update 
 

Re: Progress Report 

 
As I committed to you, I am here to do my best to resolve all the past problems of Tamarind Hillsôs 
project, I am writing to tell you that although our project is remote from Bangkok, the political unrest 
in Bangkok severely affected our construction progress and our schedule for delivery of the 
respective unit to you. The reasons are as follows: 
 

1. As you may be aware, all of our major suppliers (e.g. cement, construction materials, etc.) 
have their head offices located in Bangkok and many of them were closed during the period 
between 14 and 23 May 2010. Therefore, they were unable to approve any delivery of 
supplies and materials to the site on time. 

 
2. Admittedly, Thailand has been damaged from the political situation in many sectors. 
Thailandôs tourism and all of its associated businesses may have a serious impact from the 
violence which happened during the political unrest.  Consequently, it is the view of the 
banks to try and delay any drawdown in the case of property projects. In some cases, the 
banks have demanded more documents or evidence in order to approve a drawdown, 
which could somehow cause a delay or default on payments under the agreements made 
with many third parties or suppliers. We have complained on numerous occasions to the 
banks until such time as we could surpass this problem, which only occurred during the last 
two months during the political crisis. 

 
 
Despite the factors of this unusual political unrest circumstance indicated above that have inevitably 
caused negative impacts to many business sectors, whether directly or indirectly, and our project 
delivery schedule delay by up to two months, we are now working hard to catch up variances to the 
schedule wherever possible and to keep within the timeline specified. We are hoping that, by 
putting all efforts, we should be able to deliver all units to all valued customers as soon as possible. 
This is what we have committed to you and why we are here for. 
 
As I indicated in last weeks update we have now resolved these issues, Air Con for Blocks A And B 
will commence installation during this week and the Kitchen fitters will be working in Lemongrass 1, 
other infrastructure works (in blocks A &B, as well as common areas and general construction 
works will be ongoing as usual during the course of the week. Now that I have cleared this issue, I 
will also be focusing on the finalisation of the Rental pool terms and conditions and releasing those 
to you as soon as possible.  
 
(Please note the update below was unaltered from Last week and week preceeding week.) 
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Construction Update 
Lemongrass 1 
 
Final Interior Decoration commencing 
 
The Kitchen has ben 90% installed in Lemongrass 1 8B and in general terms we are happy with its 
design and look with one or two small exceptions which will be altered over the course of the 
coming week. We intend to change from the handles fitted to doors here to a touch opening system 
which is more practical and gives a cleaner finish to the kitchen. We are also extending the 
breakfast bar area slightly to have a curved fitting to the end which we believe willl enhance the look 
further, a slight reconfiguration of drawers/cabinets is also being completed and we hope to see the 
completed article during this week. As you will notice its in White High gloss (sometimes called 
acrylic in Thailand) finish with black granite surfaces. Soft close system has also been added to 
prevent drawers/doors banging closed.(please note in the pictures its not 100% finished in 8B, 
items such as kick plate(finishes the bottom off where feet are)and one or two doors are not 
finished as yet due to teh changes we instigated but it will provide some idea of what the kitchen 
looks like  
 
Interior and exterior touch up continues to completion, commenced on final coats of Handrails on 
common areas. 
 
Main distribution board has been delivered and is in process of being hooked up for Lemongrass 1 
units. 
Landscaping of the areas around Lemongrass 1 is ongoing 
 

 
Kitchen in Lemongrass 1 8B, please review the summary of Lg1 for some detail of the 
changes we will make and the materials used etc 
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Please note the cupboard doors have not been fitted on all areas such as above fridge/ In 
the foreground of first picture we intend to extend the granite work top into the area where 
the stool is pictured with a semi circular end 
 

 
View from 8b sala looking back at part of landscaping 
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Landscaping commenced around Lg 1 these shots show the area behind Lg1 8B and 9B  
 
 
 
 
 
 

 
View of end of Lg1 and taken from Lg2 looking at Lg1  

 
The Kitchen cabinets being assembled in 8b Showhome/More landscape around the shrine. 
 
 


