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Tamarind Hillsô Construction & General Update 
Phuket, THAILAND 

Date: 24th April 2010 
 
Ref: THUPD 240410 

 
Dear Sir/Madam, 
 
Please as always remember to visit our site offices 1

st
 for safety briefings/safety equipment issue 

whenever visiting the actual site. 
 
As per the previous update,the remaining activities upto completion and handover of Phase 1 are 
as follows: 
 
Lemongrass 1 
Fitting of Kitchens ï Machinery now delivered to site, 1

st
 kitchen to be installed on return from 

Songkran for sign off then remaining Kitchens will be fitted over remaining weeks April 1
st
 week 

May.  
Loose Furniture will be fitted to units throughout early May 
Hook Up of Water supply/ and full electric supply in Late May. 
Landscaping to commence in Early May 
Remaining pathways etc to commence Early May 
Handover process commence in Late May 
 
Lemongrass2 Blocks A&B 
 
Install Air Con systems ï late April 
Closing in of roof lines ï Late April 
Complete Internal glazing/door fitting/1

st
 decorations (all internals) Late April/1

st
 weeks May 

Install Kitchens end May/- Completed by Early June 
Install Loose furniture end May May/Early June 
Exterior decoration Throughout May/into Early June 
Install main Distribution Board late April 
Hook Up water/full power Late May 
Landscaping mid-end may 
Handover expected Mid June 
 
Lemongrass 2 Blocks C&D 
 
Exterior Decorations completed end April/1

st
 weeks May 

Commence fitting of Kitchens Early May-complete by end May 
Loose Furniture fitting commence 3

rd
 weeks May to complete by end May/1

st
 weeks June 

Hook Up water/full power Late May 
Landscaping late May 
Handover process commence early June 
 
Others & Phase 2 
 
Rooftop pools and gardens and remaining Landscaping etc to be completed by end of June 
For Saffron/Clubhouse areas to commence Late May with recovery of land and groundworks 
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Soft Opening of Hotel facility to commence circa October 10 
Club Facility Online end 2010/January 2011 
Saffron completed June 2011 
 
 
Construction Update 
Lemongrass 1 
 
Final Interior Decoration commencing 
 
Kitchen supplier has commenced production of the cabinets on site, next week we should have the 
first finished kitchen for inspection  
 
Interior and exterior touch up continues to completion, commenced on final coats of Handrails on 
common areas. 
 
Main distribution board has been delivered and is in process of being hooked up for Lemongrass 1 
units. 
 

 
Main distribution board Lg1 /machined cabinets to be assembled for kitchens 
 

 
View from Lemongrass 2 A&B to Lemongrass 1, machinery for Kitchen Supplier arrived on 
site. 
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Cleaning the pool tiles/sandstone/view of the side of Lemongrass 1 looking back from LG2 
 
 

 
Views of back of Lg 1 /entrance way into Lg 1 
 
 
 

 
Lg1 3A Master bedroom/ Walkway 2

nd
 floor Lg1 
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View of Lg 1 8B and 9B sala and pools looking across to the beach 
 
Lemongrass 2 (Blocks A&B) 
 
Work on Bathroom tiling(walls) is Completed 
 
Bathroom floor tile is completed. 
 
Floor tiling in units is completed 
 
Wooden flooring has been fitted 
 
Wardrobes are completed. 
 
Roofing tiling to walkway areas is completed 
 
Sanitary ware has been fitted 
 
Air con pipe work has been installed ready for ducting and air handling unit installation 
 
Air handling units into penthouse is completed 
 
False ceiling framework has been Completed 
 
Gypsum false ceiling has been installed 
 
Electrical cabling for lighting etc has been installed through the false ceiling 
 
Sanding of wooden floors Completed 
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Painting of roof tile area to darker chocolate colour is completed 
 
Sala Steelwork for 12C completed 
 
Tiling to Sala completed with edging mounts to be fitted 
 
Edging mounts of the sala have been fitted awaiting painting 
 
Railings on terraces/walkways completed 
 
Electrical work in common area walkways is completed 
 
Tiling work for balconies (terracotta tile) completed 
 
Fitting of window frames is completed 
 
Work on Penthouse pools has commenced with sealing coats applied to concrete and tiling 98% 
Completed, Pool for 6b has been drained (previously using for water for construction purposes and 
tiling will commence once dried sufficiently 
 
Shuttering for false ceiling on terrace areas Completed 
 
Closing in of common area walkway ceiling has been completed (where electrical cabling/conduit 
was installed) 
 
Frames for balcony dividers have been constructed ready for installation 
 
Door frames have been Completed 
 
Coving Completed 
 
Barge boards  fitted to B & C unit 
 
Frame for false ceiling completed 
 
Electrical wiring in units Completed 
 
Brick wall on 12C between master suite and Living area is completed ready for painting 
 
Skirting Board is completed 
 
Glazing has commenced to window frames about 90% completed 
 
Railings having primer/anti rust coats applied is completed 
 
Electrical lighting in interior completed. 
 
Electrical sockets and switches have been fitted 
 
Doors have commenced to be fitted about 90% Completed and now require varnish/treatment only 
 
Beading around window frames and bathroom areas commenced installation and is about 95% 
completed. 
 
Main distribution board(s) have been delivered and are awaiting hook up. 
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Exterior decoration preperation works have commenced with sealing of concrete where exposed 
ready for undercoating. 

 
Main distribution board for block B awaiting hook up/Edging mounts fitted to Sala awaiting 
decoration 
 

 
Interior of 6b (picture window now fitted)/Main distribution board block A awaiting hook up 

 
Interior doors fitted (awaiting finishing coats)/Dividing doors to bathroom awaiting hanging 
& finishing coats 
 


